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PORTS QUADRANT I CORRECTIVE ACTIONS

1N12100000 QUADRANT I PROJECT START 01APR98A

1N12100001 QUADRANT I PROJECT COMPLETE 30SEP05

QUADRANT I OVERSIGHT

OVERSIGHT FY03

1N12101025 QUADRANT I PP&S FY02 C/O BJC 01OCT02 22NOV02

1N12101026 QUADRANT I PP&S FY02 C/O SUBS 01OCT02 22NOV02

1N12101027 QUADRANT I PP&S RE-BID OVERSIGHT 01OCT02 20DEC02

1N12101030 QUADRANT I PP&S FY03 BJC 01OCT02 30SEP03

1N12101040 QUADRANT I PP&S FY03 SUBS 01OCT02 30SEP03

OVERSIGHT FY04

1N12101060 QUADRANT I PP&S FY04 BJC 01OCT03 30SEP04

1N12101065 QUADRANT I PP&S FY04 SUBS 01OCT03 30SEP04

QUADRANT I FINAL CLOSEOUT

1N12101205 QUAD I FINAL PROGRESS, CERT, O&M REPORTS TO DOE 02JAN04

1N12101200 QUAD I FINAL PROGRESS, CERT, O&M REPORTS TO 30JAN04

1N12101210 OEPA APPROVE QUAD I FINAL REPORTS 01MAR04

OVERSIGHT FY05

1N12101070 QUADRANT I PP&S FY05 BJC 01OCT04 29SEP05

1N12101075 QUADRANT I PP&S FY05 SUBS 01OCT04 29SEP05

QI 5-UNIT GW

1N12102180 5-UNIT WASTE DISPOSITION FY03 SCSM748 01OCT02 18OCT02

1N12102190 5-UNIT PERFORM MEASUREMENTS FOR 30 DAYS P2S 28OCT02 22NOV02

1N12102210 5-UNIT VALIDATE IT SURVEY OF NEW WELLS TT 28OCT02 10DEC02

1N12102220 5-UNIT VALIDATE IT SURVEY FOR POTENTIOMETER TT 28OCT02 10DEC02

1N12102200 5-UNIT MODEL GW RESULTS - DD REQ MET?  P2S 25NOV02 30DEC02

1N12102230 5-UNIT AS-BUILT DRAWINGS TT 11DEC02 24JAN03

1N12102240 5-UNIT PE FOR CERTIFICATION REPORT TT 11DEC02 24JAN03

1N12102270 5-UNIT FINAL PE CERTIFICATION TO DOE 24JAN03

1N12102280 5-UNIT FINAL ISMP SECTION TO DOE 31JAN03

1N12102250 5-UNIT MEASURE/MODEL/REPORT STATUS YEAR 1 16APR03 16MAY03

1N12102260 5-UNIT MEASURE/MODEL/REPORT STATUS YEAR 2 16APR04 17MAY04

1N12102150 5-UNIT TASK COMPLETE 17MAY04

QI X-231A SOIL

1N12103170 X-231A AS-BUILT DRAWINGS TT 28OCT02 10DEC02

1N12103180 X-231A PE RESPONSE TO DOE/OEPA CERT RPT 28OCT02 17DEC02
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1N12103160 X-231A TASK COMPLETE 17DEC02

QI X-231B SOIL

1N12104170 X-231B AS-BUILT DRAWINGS 28OCT02 10DEC02

1N12104180 X-231B PE RESPONSE TO DOE/OEPA CERT RPT 28OCT02 17DEC02

1N12104160 X-231B TASK COMPLETE 17DEC02

QI X-749 BARRIER WALL

1N12105380 X-749BW RESTORE LANDFILL CAP AS DESIGNED 01OCT02 03OCT02

1N12105390 X-749BW INST PERFORM PIEZOMETERS/M WELLS 01OCT02 03OCT02

1N12105440 X-749BW WASTE CHAR/TRANSPORT FY02 CO SCSM748 01OCT02 14OCT02

1N12105370 X-749BW SLURRY DISPOSITION SCSM748 01OCT02 09DEC02

1N12105431 X-749BW 30-DAY PERFORMANCE TEST 04OCT02 05NOV02

1N12105290 X-749BW CONSTRUCT FROST PROTECTION 15OCT02

1N12105445 X-749BW WASTE CHAR/TRANSPORT SCSM748 FY03 15OCT02 18OCT02

1N12105420 X-749BW PE CERTIFICATION REPORT 16OCT02 27JAN03

1N12105432 X-749BW 30-DAY PERFORMANCE TEST COMPLETE 08NOV02

1N12105400 X-749BW DEMOBILIZATION SCSM748 10DEC02 23DEC02

1N12105421 X-749BW PE CERTIFICATION REPORT BJC REVIEW 28JAN03 17FEB03

1N12105422 X-749BW PE CERT REPORT INCORP BJC COMMENTS 18FEB03 03MAR03

1N12105330 X-749 BARRIER WALL TASK COMPLETE 03MAR03

1N12105425 X-749BW FINAL PE CERTIFICATION TO DOE 03MAR03

1N12105426 X-749BW FINAL ISMP SECTION TO DOE 03MAR03

QI PETER KIEWIT BARRIER WALL

1N12107000 PK BARRIER WALL RFP DEVELOPMENT 08MAY03 14JUL03

1N12107001 PK BARRIER WALL PROCUREMENT 15JUL03 30SEP03

1N12107005 PK BARRIER WALL SUBCONTRACT AWARD 30SEP03

1N12107006 PK BARRIER WALL WORK PLANS/TRAINING 01OCT03 28OCT03

1N12107010 PK BARRIER WALL DESIGN 30% 01OCT03 11NOV03

1N12107035 PK BARRIER WALL SUBCONTRACTOR OVERSIGHT FY04 01OCT03 30SEP04

1N12107011 PK BARRIER WALL 30% DESIGN BJC REVIEW 12NOV03 18NOV03

1N12107012 PK BARRIER WALL 30% DESIGN DOE REVIEW 12NOV03 11DEC03

1N12107013 PK BARRIER WALL 30% DESIGN INCORP COMMENTS 12DEC03 18DEC03

1N12107014 PK BARRIER WALL 95% DESIGN 19DEC03 06JAN04

1N12107015 PK BARRIER WALL 95% DESIGN BJC REVIEW 07JAN04 13JAN04

1N12107016 PK BARRIER WALL 95% DESIGN DOE REVIEW 07JAN04 04FEB04

1N12107017 PK BARRIER WALL 95% DESIGN INCORP COMMENTS 05FEB04 11FEB04

1N12107018 PK BARRIER WALL IFC DESIGN 12FEB04 03MAR04

1N12107019 PK BARRIER WALL IFC DESIGN BJC REVIEW 04MAR04 10MAR04

1N12107021 PK BARRIER WALL IFC DESIGN DOE REVIEW 04MAR04 24MAR04

1N12107007 PK BW SORC PROCESS - DOCUMENT CHECKLIST 04MAR04 31MAR04

1N12107022 PK BARRIER WALL IFC DESIGN INCORP COMMENTS 25MAR04 31MAR04

1N12107023 PK BARRIER WALL FINAL IFC DESIGN TO DOE 31MAR04

1N12107024 PK BARRIER WALL FINAL IFC DESIGN TO OEPA 31MAR04

1N12107008 PK BARRIER WALL SORC 01APR04 01APR04
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1N12107040 PK BARRIER WALL CMI REMEDIAL ACTION START 02APR04

1N12107030 PK BARRIER WALL MOBILIZATION 02APR04 23APR04

1N12107050 PK BARRIER WALL INSTALLATION 26APR04 29SEP04

1N12107055 PK BARRIER WALL SLURRY 26APR04 29SEP04

1N12107056 PK BARRIER WALL WASTE CHARACTERIZATION 08JUN04 29SEP04

1N12107070 PK BARRIER WALL CMI REMEDIAL ACTION COMPLETE 29SEP04

1N12107057 PK BARRIER WALL WASTE TRANSPORTATION 01OCT04 11NOV04

1N12107060 PK BARRIER WALL SITE IMPROVEMENTS 01OCT04 11NOV04

1N12107036 PK BARRIER WALL SUBCONTRACTOR OVERSIGHT FY05 01OCT04 29NOV04

1N12107090 PK BARRIER WALL FINAL CERT/FINAL PROGRESS RPTS 01OCT04 29NOV04

1N12107058 PK BARRIER WALL WASTE DISPOSAL ENVIROCARE 06OCT04 16NOV04

1N12107080 PK BARRIER WALL DEMOBILIZATION 12NOV04 29NOV04

1N12107020 PK BARRIER WALL O&M PLAN 12NOV04 13DEC04

1N12107100 PK BARRIER WALL PROJECT COMPLETE 29NOV04

QI PETER KIEWIT CONVERSION

1N12111000 PK CONVERSION PROCUREMENT 01OCT03 06JAN04

1N12111005 PK CONVERSION SUBCONTRACT AWARD 06JAN04

1N12111010 PK CONVERSION TRAINING/WORK PLANS 07JAN04 04FEB04

1N12111035 PK CONVERSION SUBCONTRACTOR OVERSIGHT FY04 07JAN04 30SEP04

1N12111011 PK CONVERSION 30% DESIGN 05FEB04 03MAR04

1N12111012 PK CONVERSION 30% DESIGN BJC REVIEW 04MAR04 10MAR04

1N12111013 PK CONVERSION 30% DESIGN DOE REVIEW 04MAR04 17MAR04

1N12111014 PK CONVERSION 30% DESIGN INCORPORATE 18MAR04 24MAR04

1N12111015 PK CONVERSION 95% DESIGN 25MAR04 07APR04

1N12111016 PK CONVERSION 95% DESIGN BJC REVIEW 08APR04 15APR04

1N12111017 PK CONVERSION 95% DESIGN DOE REVIEW 08APR04 22APR04

1N12111018 PK CONVERSION 95% DESIGN INCORPORATE 23APR04 29APR04

1N12111019 PK CONVERSION IFC DESIGN 30APR04 06MAY04

1N12111021 PK CONVERSION IFC DESIGN BJC REVIEW 07MAY04 13MAY04

1N12111022 PK CONVERSION IFC DESIGN DOE REVIEW 07MAY04 20MAY04

1N12111026 PK CONVERSION SORC PROCESS - DOCUMENT 07MAY04 27MAY04

1N12111023 PK CONVERSION IFC DESIGN INCORPORATE 21MAY04 27MAY04

1N12111024 PK CONVERSION FINAL IFC DESIGN TO DOE 27MAY04

1N12111025 PK CONVERSION FINAL IFC DESIGN TO OEPA 27MAY04

1N12111027 PK CONVERSION SORC 28MAY04 28MAY04

1N12111020 PK CONVERSION CMI REMEDIAL ACTION START 01JUN04

1N12111031 PK CONVERSION MOBILIZATION 01JUN04 07JUN04

1N12111030 PK CONVERSION INSTALLATION FY04 08JUN04 30SEP04

1N12111032 PK CONVERSION INSTALLATION FY05 01OCT04 29NOV04

1N12111033 PK CONVERSION SUBCONTRACTOR OVERSIGHT FY05 01OCT04 08FEB05

1N12111040 PK CONVERSION CMI REMEDIAL ACTION COMPLETE 29NOV04

1N12111050 PK CONVERSION DEMOBILIZATION 30NOV04 13DEC04

1N12111051 PK CONVERSION O&M PLAN 30NOV04 29DEC04

1N12111060 PK CONVERSION CERTIFIED CLOSURE REPORT 14DEC04 08FEB05

1N12111052 PK CONVERSION O&M PLAN INCORP BJC COMMENTS 30DEC04 13JAN05

1N12111070 PK CONVERSION TASK COMPLETE 08FEB05
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X-749/120 BIOREMEDIATION/PHYTO CAPITAL

1N12114080 X-749/120 BIO SUBCONTRACT CLOSEOUT 11NOV02 28FEB03

1N12114300 X-749/120 PHYTO CAPITAL SUBCONTRACT CLOSEOUT 27MAY03 09JUL03

X-749 SW COLLECTION TRENCH BIO TREATMENT

1N12116000 X-749 SW COLLECTION TRENCH PROCUREMENT 01OCT03 29DEC03

1N12116001 X-749 SW COLLECTION TRENCH SUBCONTRACT AWARD 29DEC03

1N12116002 X-749 SW COLLECTION TRENCH WORK PLANS 30DEC03 11FEB04

1N12116020 X-749 SW COLLECTION TRENCH 30% DESIGN 30DEC03 11FEB04

1N12116003 X-749 SW COLLECTION TRENCH SUB OVERSIGHT 30DEC03 30SEP04

1N12116021 X-749 SW COLLECTION TRENCH 30% DESIGN BJC 12FEB04 18FEB04

1N12116022 X-749 SW COLLECTION TRENCH 30% DESIGN DOE 12FEB04 10MAR04

1N12116010 X-749 SW COLLECTION TRENCH CHARACTERIZATION 12FEB04 15APR04

1N12116023 X-749 SW CT 30% DESIGN INCORPORATE COMMENTS 11MAR04 17MAR04

1N12116024 X-749 SW COLLECTION TRENCH 95% DESIGN 18MAR04 07APR04

1N12116025 X-749 SW COLLECTION TRENCH 95% DESIGN BJC 08APR04 15APR04

1N12116026 X-749 SW COLLECTION TRENCH 95% DESIGN DOE 08APR04 06MAY04

1N12116027 X-749 SW CT 95% DESIGN INCORPORATE COMMENTS 07MAY04 13MAY04

1N12116028 X-749 SW COLLECTION TRENCH IFC DESIGN 14MAY04 27MAY04

1N12116029 X-749 SW COLLECTION TRENCH IFC DESIGN BJC REVIEW 28MAY04 04JUN04

1N12116031 X-749 SW COLLECTION TRENCH IFC DESIGN DOE 28MAY04 25JUN04

1N12116035 X-749 SW CT SORC PROCESS-DOCUMENT CHECKLIST 07JUN04 06JUL04

1N12116032 X-749 SW CT IFC DESIGN INCORPORATE COMMENTS 28JUN04 06JUL04

1N12116033 X-749 SW COLLECTION TRENCH FINAL IFC DESIGN DOE 06JUL04

1N12116034 X-749 SW COLLECTION TRENCH FINAL IFC DESIGN OEPA 06JUL04

1N12116036 X-749 SW COLLECTION TRENCH SORC 07JUL04 07JUL04

1N12116037 X-749 SW COLLECTION TRENCH MOBILIZATION 08JUL04 14JUL04

1N12116030 X-749 SW COLLECTION TRENCH BIO INSTALL START 15JUL04

1N12116040 X-749 SW COLLECTION TRENCH BIO INSTALLATION 15JUL04 30SEP04

1N12116061 X-749 SW COLLECTION TRENCH CONTAINERIZE WASTE 15JUL04 30SEP04

1N12116060 X-749 SW COLLECTION TRENCH ENVIROCARE DISPOSAL 16JUL04 30SEP04

1N12116050 X-749 SW COLLECTION TRENCH BIO INSTALL COMPLETE 30SEP04

1N12116070 X-749 SW COLLECTION TRENCH FINAL CERT/O&M PLAN 01OCT04 04NOV04

1N12116080 X-749 SW COLLECTION TRENCH BIO PROJECT 04NOV04

X-749/120 PHYTOREMEDIATION

PHYTO PHASE II 4.5 ACRES

1N12117260 PHASE II PHYTO OPS, MAINT, MONITORING C/O 01OCT02 23DEC02

1N12117265 PHASE II PHYTO OPS, MAINTENANCE, MONITORING FY03 26DEC02 30SEP03

1N12117266 PHASE II PHYTO OPS, MAINTENANCE, MONITORING FY04 01OCT03 31OCT03

1N12117280 PHASE II PHYTO PE CERTIFICATION, ISMP FY 2003 03NOV03 09DEC03

1N12117282 PHASE II PHYTO PE CERTIFICATION, ISMP SECTION 03NOV03 09DEC03

1N12117283 PHASE II PHYTO PE CERTIFICATION, ISMP BJC REVIEW 10DEC03 12DEC03

1N12117284 PHASE II PHYTO PE CERT, ISMP INCORP BJC COMMENTS 15DEC03 16DEC03

1N12117281 PHASE II PHYTO FINAL PE CERTIFICATION TO DOE 16DEC03

1N12117288 PHASE II PHYTO FINAL ISMP SECTION TO DOE 02JAN04
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1N12117290 PHASE II PHYTO (4.5 ACRES) TASK COMPLETE 02JAN04

FINAL PHYTO NON-CAPITAL

1N12117380 PHYTO 41 ACRES WASTE DISPOSITION 07JAN03 30MAY03

1N12117360 PHYTO 41ACRES PE CERTIFICATION, ISMP 30MAY03 29JUL03

1N12117285 PHYTO 41 ACRES OPS, MAINT, MONITORING FY03 30MAY03 30SEP03

1N12117361 PHYTO 41 ACRES PE CERTIFICATION, ISMP BJC REVIEW 30JUL03 19AUG03

1N12117362 PHYTO 41 ACRES PE CERT, ISMP INCORP BJC 20AUG03 03SEP03

1N12117287 PHYTO 41 ACRES OPS, MAINT, MONITORING FY04 01OCT03 28OCT03

1N12117363 PHYTO 41 ACRES FINAL PE CERTIFICATION TO DOE 16DEC03

1N12117364 PHYTO 41 ACRES FINAL ISMP SECTION TO DOE 02JAN04

1N12117286 PHYTO 41 ACRES COMPLETE 5 MONTHS OPS/MAINT 16JAN04

1N12117370 PHYTO 41 ACRES TASK COMPLETE 16JAN04

1N12117289 X-749/120 PHYTOREMEDIATION RE-PLANT ACTIVITIES 01APR04 01JUN04

X-749/120 PHYTO 41.0 ACRES CAPITAL

FINAL PHYTO 41.0 ACRES CAPITAL

1N12119110 PHYTO 41 ACRES OEPA REVIEW 30% DESIGN 01OCT02 07OCT02

1N12119120 PHYTO 41 ACRES INCORP OEPA COMMENTS 30% 08OCT02 14OCT02

1N12119130 PHYTO 41 ACRES 95% DESIGN 15OCT02 21OCT02

1N12119315 PHYTO 41 ACRES PURCHASE TREES 17OCT02 23OCT02

1N12119310 PHYTO 41 ACRES PRE-MOBLIZATION SUBMITTALS 17OCT02 26DEC02

1N12119135 PHYTO 41 ACRES 95% DESIGN TO DOE 21OCT02

1N12119140 PHYTO 41 ACRES BJC/DOE REVIEW 95% DESIGN 22OCT02 28OCT02

1N12119150 PHYTO 41 ACRES INCORP BJC/DOE 95% COMMENTS 29OCT02 31OCT02

1N12119160 PHYTO 41 ACRES 95% DESIGN TO OEPA 08NOV02

1N12119170 PHYTO 41 ACRES OEPA REVIEW 95% DESIGN 08NOV02 09DEC02

1N12119180 PHYTO 41 ACRES INCORP OEPA 95% COMMENTS 10DEC02 16DEC02

1N12119190 PHYTO 41 ACRES IFC DESIGN 17DEC02 19DEC02

1N12119220 PHYTO 41 ACRES IFC DESIGN TO DOE 19DEC02

1N12119230 PHYTO 41 ACRES IFC DESIGN TO OEPA 19DEC02

1N12119316 PHYTO 41 ACRES MOBILIZATION 27DEC02 06JAN03

1N12119330 PHYTO 41 ACRES EXCAVATING, PLANTING, BACKFILLING 07JAN03 30MAY03

1N12119320 PHYTO 41 ACRES MOBILIZE TO SITE 10FEB03

1N12119350 PHYTO 41 ACRES DEMOBILIZATION 02JUN03 07JUL03

1N12119340 PHYTO 41 ACRES EXCAVATE/PLANT/ BACKFILL 15AUG03
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